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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Contract DAAE07-03-C-N148

Modification P00025

1.  The purpose of this modification is to:

    a.  Revise provision F-9 to extend the overall period of performance on the contract to 30 September 2007.

    b.  Extend the Performance Completion Date on CLINs 0001AA, 0003AS amd 0004AK to 30 September 2007.

    c.  Revise Option Provisions H-16 and H-17 by extending the exercise date to 31 August 2007.

2.  The total obligated amount of $759,159.40 on this contract does not change as a result of this modification.  All other terms and

conditions remain the same.

                                               *** END OF NARRATIVE A 0025 ***
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MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        PRODUCTION QUANTITY                                        170         EA   $   2,508.02000  $        426,363.40              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: IEDB BLK III RELIAB MOD KITS

              PRON: PF3MEXD259    PRON AMD: 03    ACRN: AA

              AMS CD: 23106552019

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR3139EF05  W8007A    M     W8007A     2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001              170           30-SEP-2007

              FOB POINT: Destination

              SHIP TO:

              MARK FOR:  XR W0MC USA DEP RED RIVER

                         DEFENSE DIST CENTER RED RIVER

                         10TH AND K ST  BLDG 499

                         TEXARKANA             TX 75507-5000
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0003AS        SERVICES LINE ITEM                                                     LO                    $          1,240.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: IEDB REPAIRS/M270A1 MODS

              PRON: PF4MEXD959    PRON AMD: 07    ACRN: AB

              AMS CD: 23106552025

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $         1,240.00

0004AK        SERVICES LINE ITEM                                                     LO                    $         16,165.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: IEDB REPAIRS/M270A1 MODS

              PRON: PF4MEXD959    PRON AMD: 07    ACRN: AB

              AMS CD: 23106552025

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2007

                            $        16,165.00
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SECTION F - DELIVERIES OR PERFORMANCE

F-8  REQUIRED DELIVERY SCHEDULE

     The delivery schedule for Installation of the Block 3 Mod Kits shall be as follows (unless expedited):

   (2003)                    (2004)                                                                (2005)

    Sept   Oct   Nov   Dec  *Jan   Feb   Mar   Apr   May   Jun   Jul   Aug   Sep  Oct   Nov   Dec   Jan

     10     10    10    10    10    10    10    10    10    10    10    10    10    10   10    10    10

*The deilvery schedule is revised by Mod PZ0002.

F-9  PERFORMANCE PERIOD

     The overall Performance Period of this contract expires 30 September 2007.  Individual sub-CLIN's may identify different

Performance Completion Dates that shall take precedence provided they do not extend beyond 30 September 2007.

*F-9 added per Modification P00012, revised per Modification P00014, P00018, P00022, P00024 and P00025.

                                               *** END OF NARRATIVE F 0001 ***
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H-16  OPTION FOR IEDB REPAIR (revised per Mods P00015, P00018, P00022, P00024 and P00025)

  (a)  The Government may, by option exercise, at prices to be negotiated, acquire Government furnished repair from the Contractor

regarding those units found by the Contractor to have external damage or not meet the initial acceptance test.  (See Scope of Work.)

The Government may exercise the option at any time prior to 31 August 2007*.

  (b)  This option may not be exercised for repair of more than 170* IEDBs.  It may be exercised in increments.  The minimum number of

IEDBs to be covered in an increment is one.

  (c)  Delivery of the repaired IEDBs shall be as specified in the contract modification by which the option is exercised.

H-17  OPTION FOR REPAIR OF FIELDED OR PRODUCTION BLOCK III MODIFIED IEDB'S (Added per Modification P00013, Revised per Mods P00015,

P00018, P00022, P00024 and P00025)

a.  The Government may, by option exercise, at prices to be negotiated, acquire repair services for fielded or production Block III

modified IEDB's that have been sent to the Contractor due to failures in the field.

b.  The exercise of this option shall be limited to no more than 50 units.  Repairs may be authorized in increments.  The minimun number

of IEDB's that can be covered in an increment is one.

c.  The Contractor shall comply with provision C-12 of the scope of work for all repairs authorized under this option.

d.  No repairs shall be authorized under this option after 31 August 2007*.

*Changed by modification PZ0001, P00013, P00015, P00018, P00022, P00024, P00025.

                                               *** END OF NARRATIVE H 0001 ***
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